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Period:

Task Locality
Hours This 

Period
Total 
Hours % Complete Comments

Assessments
PSAP 0.00

CPE 0.00

WSP/LEC Liasion 28.75
General WSP contact 28.75

Status reporting 10.00
Monthly State reporting Region 7.00
Monthly PSAP reporting Region 3.00

PSAP Strategic Planning 5.00
Process evaluation
Future tasks discussion 5.00

Installation/Implementation oversight 0.00

Training Assistance 0.00

Testing/cutover coordination 6.00
ATTWS, Cingular testing Alexandria 6.00
ATTWS testing

CAD/GIS coordination 4.00
Teleconference regarding CAD - GIS system
GEAC system evaluation
ATTWS accuracy map development Loudoun 4.00

True Up 0.00
Online submission testing
True-up and funding request assistance
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Online funding request assistance
53.75

ATTWS position accuracy appears to be far outside FCC mandated ranges.

Testing revealed that a third-
party contractor had made 
cabling errors when working 
on GSM antennas.  Grayson 
identified and resolved.

Alexandria mapping losing first digit of latitude from ALI data

Problem identified in CAD 
data transfer to mapping.  
Patch released and installed 
that resolved the problem.

COS from T-Mobile not consistent, does not match NENA recommended 
standards.

TCS made a change to use 
the WPH2 COS consistently.  
The change should apply to 
all NoVA PSAPs.

Issue Comments

Necessity to manually rebid on all Phase II calls is a concern to all PSAPs. 

CPE vendors reluctant to 
discuss this issue.  So far 
CML, Plant and Positron have 
not taken a formal stance.
08/04/2003  CPE vendors and 
ESIF are generally opposed 
to automatic rebids.
9/8/03 No update.

How will non-initialized calls be handled by various carriers, and how will 
PSAPS be able to reach callers with non-initialized phones.

Questions about how mico-cell sites will report Phase I data to PSAPs.  

Completed Tasks

Significant issues
Proposed Actions

Work with T-Mobile, TCS and Intrado to determine 
where inconsistencies lie.

Investigate possibilities with NENA, Intrado and 
TCS

Working with Grayson Wireless to determine why 
our testing provides significantly worse accuracy 
that their preliminary testing did.

Worked with CAD and mapping vendors to 
capture transactions and identify source of the 
error.

Kimball will investigate the possibility of 
automating this process with CAD and CPE 
vendors

Kimball investigating this issue with all carriers 
and will compile a matrix of replies
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